21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 25, 2021, ID #42

REPORT DETAILS

Description

Status Draft

Last update Oct 25, 2021 6:04 PM

Last updated by SN SHIN

Weather

& Rain: 0.7 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM Partly Cloudy
Temperature: 61°F Temperature: 74°F Temperature: 77°F
Wind: émph, N wind: 11mph, N wind: 10mph, N
Humidity: 95% Humidity: 66% Humidity: 61%

Updated Oct 25, 2021 at 5:46 PM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 10/25/2021

RepORT NO 20

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves NO
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
Schedule
:I‘ Activity No. Definable Feature of Work Index #
E 78/86 Hand patch joint edge and under joint edge.
=
= |80/55 Wash and clean area
83 1 SC superintendent to assist.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
78/86 Handa patch |joints edge and under
o 8955 Wash and clean area roof to fourth.
2 83 1 SC superintendent to assist in ramp closure going to third tloor.
g All satety at 100%.
3
o
e
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Asc:hed u:‘eo- Description AS;::;‘J::O_ Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
10/25/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE
4296/2 (9/98) SHEET10F 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 3, 2021, ID #57

REPORT DETAILS

Description

Status Draft

Last update Nov 4, 2021 7:27 AM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Partly Cloudy
Temperature: 37°F Temperature: 48°F Temperature: 51°F
Wwind: 4mph, SE wind: 9mph, SE wind: 8mph, SE
Humidity: 88% Humidity: 52% Humidity: 41%

Updated Nov 4, 2021 at 7:16 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

paTe 11/3/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 27
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
Schedule
:I‘ Activity No. Definable Feature of Work Index #
E Atlantic restoration used electrical grinder and concrete chipper on garage C-B joint edge second
=
- tloor. First tloor on garage B.
94 Atlantic restoration hand patch |oint edge on garage C.
Atlantic restoration cleanup area.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
a 94 Atlantic restoration prep |oint edge and hand patch tor straightness on garage C second tloor.
2
g 100% PPE when operating electrical tools. Inspection / tace shield / gloves / ear plugs
d
o
e
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Ac{m‘ No. Activity No.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
11/3/2021
DATE
GOVERNMENT QUALITY ASSURANCE REF
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE
4296/2 (9/98) SHEET10F 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 4, 2021, ID #59

REPORT DETAILS

Description

Status Draft

Last update Nov 5, 2021 7:24 AM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM Partly Cloudy
Temperature: 36°F Temperature: 49°F Temperature: 51°F
wind: 4mph, S wind: 3mph, SW wind: 3mph, SW
Humidity: 84% Humidity: 53% Humidity: 43%

Updated Nov 5, 2021 at 7:14 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

pATE 11/4/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORTNO 28

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES E_] NO
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ ASC:_:’?;UIL: Definable Feature of Work Index #
E Atlantic restoration continues to chip and grinding on concrete joint edge In garage B.
=
- 70 Atlantic restoration hand patch joint edge on both sides due to rough concrete surtace.
Atlantic restoration cleaned up area.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
67 1SU done a diversion with trarfic cones In garage U so Atlantic restoration can wWork on joint edge In garage B.
a |Garage B
2 70 Atlantic restoration hand patch |oint edge on both sides due to rough surtace ot concrete edge.
3
= Atlantic restoration cleaned up area.
o
e

100% PPE protection when chipping or grinding concrete.

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Schedule . Schedule L
ti ti
Activity No. Description Activity No. Description

Schedule
Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

11/4/2021
AUTHQZIRFD QC MANAGER AT SITE [4 DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 5, 2021, ID #61

REPORT DETAILS

Description

Status Draft

Last update Nov 8, 2021 7:20 AM

Last updated by SN SHIN

Weather
& Rain: unavailable Powered by Dark Sky
7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Partly Cloudy
Temperature: 33°F Temperature: 50°F Temperature: 52°F
Wwind: 4mph, SE wind: 7mph, S wind: Smph, S
Humidity: 80% Humidity: 42% Humidity: 36%

Updated Nov 8, 2021 at 7:10 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

paTe 11/5/2021

REPORT NO 29

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES E_]
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
a.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ ASC:_:’?;UIL: Definable Feature of Work Index #
E Garage B: Atlantic restoration use electrical concrete chipper and grinder on joint edges.
= <
- 70 Garage B: Atlantic restoration hand patch both sides |oint edges.
Garage B: Atlantic restoration cleaned up area.
67 TSC to remove garage B closure for Monday parking.
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage B: Atlantic restoration and crew.
a JConcrete chipping and grinding on |oint edges.
2 |70 Hand patch both sides |oint edges.
g Clean up area.
d
8 67 1 SC to remove garage B closure.
100% PPE at all imes when doing this operation.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
An’m‘ No. Activity No.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
11/5/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPOR
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE
4296/2 (9/98) SHEET10F 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 8, 2021, ID #63

REPORT DETAILS

Description

Status Draft

Last update Nov 9, 2021 7:14 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Sunny & Clear
Temperature: 44°F Temperature: 65°F Temperature: 66°F
Wind: Smph, SE wind: 8mph, SE wind: émph, SE
Humidity: 70% Humidity: 46% Humidity: 45%

Updated Nov 8, 2021 at 6:02 PM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

pATE 11/8/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY) RepoRTNO 30
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves NO
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E} NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ ASC:_:’?;UIL: Definable Feature of Work Index #
E 70 Garage B hand patch under joint edge
= > >
= |73 Garage B Complete
122 Garage C saw cut tapper at B-C line on tourth tloor.
125 Cleanup and power wash area.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
70 Atllantic restoration hand patch under |joint edge In garage B.
Q.
2 122 Atlantic restoration saw cut tapper on tourth tloor at B-C line on garage C.
3
= Atlantic restoration use electrical concrete chipper and grinder on joint edges.
2
125 Atlantic restoration cleaned up and power wash area.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
An’m‘ No. Activity No.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
11/8/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE
4296/2 (9/98) SHEET10F 1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 9, 2021, ID #65

REPORT DETAILS

Description

Status Draft

Last update Nov 10, 2021 7:21 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Sunny & Clear
Temperature: 44°F Temperature: 70°F Temperature: 70°F
Wwind: 3mph, E wind: Smph, E wind: 3mph, NE
Humidity: 83% Humidity: 36% Humidity: 35%

Updated Nov 10, 2021 at 7:07 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT DATE 11/9/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 31
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES [_] NO E
>  |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
9
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
o
w
[
a
WAS INITIAL PHASE WORK PREFORMED TODAY? ves [ no OO
|IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
= Garage C: Atlantic restoration chip and grinding on joint edge ot third & tourth tloor.
=
= J139/131 Atlantic restoration hand patch |oint edge on both sides second & third tloor.
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E no OO
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves (9 vo O
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage U:
a Atlantic restoration to chip and grinding on concrete |oint edges on third & tourth tloor.
2
c;) 139 Atlantic restoration to hand patch both sides ot joint edges on second tloor A-B and C-D line.
b
8 131 Atlantic restoration to hand patch both sides ot joint edges on third tloor B-C line.
Atlantic restoration cleaned up area.
1 SC to assist in operation.
100% PPE and inspection when using power tools.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. Activity No.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule I
Activity No. Description
11/9/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPO
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 10, 2021, ID #67

REPORT DETAILS

Description

Status Draft

Last update Nov 11, 2021 8:08 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Sunny & Clear 4:00 PM Sunny & Clear
Temperature: 55°F Temperature: 69°F Temperature: 69°F
Wwind: 4mph, SE wind: 7mph, SE wind: 3mph, S
Humidity: 68% Humidity: 49% Humidity: 50%

Updated Nov 11, 2021 at 7:56 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

paTe 11/10/2021

REPORTNO 32

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES E_] NO
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.

WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D

|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

:I‘ ASC:_:’?;UIL: Definable Feature of Work Index #
E 131 Garage C: Atlantic restoration to hand patch both sides joint edge on third tioor A-B & C-D line.
=

'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D

Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage U: Atlantic restoration use concrete grinder on |joint edges of third 1loor then movead 1o tourtn tioor.

Q.
2 131 Atlantic restoration hand patch both sides joint edges on A-B & C-D line.
3
= Atlantic restoration cleaned up area.
o
e

Atlantic restoration covered |oints on Tloor below 1o protect debris trrom falling through joints.

100% PPE when doing operation ot grinding and hand patching.

Schedule
Act'm‘ No.

Description

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

Schedule
Activity No.

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Description

Schedule
Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

11/10/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 12, 2021, ID #69

REPORT DETAILS

Description

Status Draft

Last update Nov 15, 2021 7:28 AM

Last updated by SN SHIN

Weather
& Rain: 0.3 inches Powered by Dark Sky
7:00 AM Rainy 12:00 PM Partly Cloudy 4:00 PM Sunny & Clear
Temperature: 59°F Temperature: 59°F Temperature: 63°F
Wwind: Smph, N wind: 7mph, SE wind: 2mph, E
’,’/’ Humidity: 97% Humidity: 65% Humidity: 50%

Updated Nov 14, 2021 at 4:28 PM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

pATE 11/12/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 33
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
>  |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
9
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
o
w
[
a
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E} NO D
|IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
= Garage C:
= py—
= 128 Atlantic restoration hand patch both sides |oint edges A-B&B-C&C-D line.
126 Fourth tloor completed.
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E no OO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Allantic restoration used concrete grinder on |oint edges on tourth rioor (@ all three |joint areas.
a
2 |128 Atlantic restoration band patch both sides |oint edges A-B & B-C & C-D line
3
= Atlantic restoration cleaned up area.
e
126 Fourth 1loor complete.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. Activity No.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule I
Activity No. Description
11/12/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPOR
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 16, 2021, ID #73

REPORT DETAILS

Description

Status Draft

Last update Nov 17, 2021 7:14 AM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Sunny & Clear 4:00 PM Sunny & Clear
Temperature: 35°F Temperature: 50°F Temperature: 53°F
Wwind: 3mph, E wind: Smph, E wind: 3mph, NE
Humidity: 75% Humidity: 46% Humidity: 48%

Updated Nov 17, 2021 at 7:05 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATE 11/16/2021

REPORTNO 35

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves NO
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ ASC:_:’?;UIL: Definable Feature of Work Index #
= Garage C Hoot lop
= >
= 105 Atlantic restoration hand patch both sides on line A-B & B-C.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Allantic restoration used concrete grinder on botnh sides |oint edges.
Q.
2 105 Atlantic restoration hand patch both sides |joint edges on line A-B and B-C.
3
= Atlantic restoration cleaned up area.
2
100% FFE when using concrete chipper and concrete grinaer.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Asc:hed u:‘eo- Description AS;::;‘J::O_ Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
11/16/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 17, 2021, ID #75

REPORT DETAILS

Description

Status Draft

Last update Nov 18, 2021 7:11 AM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Partly Cloudy 4:00 PM Partly Cloudy
Temperature: 38°F Temperature: 58°F Temperature: 62°F
wind: 2mph, W wind: Smph, N wind: émph, N
Humidity: 84% Humidity: 54% Humidity: 57%

Updated Nov 18, 2021 at 7:01 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

paTe 11/17/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 36
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
E 53 Atlantic restoration hand patch both sides joint edges on Koot lop Garage A. Line A-B & B-C
=
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage A Koot 1op
a Atlantic restoration chip concrete and grinding concrete |oint edges.
2
g 53 Atlantic restoration hand patch both sides joint edges on line A-B & B-C.
3
8 Atlantic restoration cleaned up area.
100% FFE when chipping and grinding of concrete.
109 Garage C Koot lop completed.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Ac{m‘ No. Activity No.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
11/17/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT]
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 18, 2021, ID #77

REPORT DETAILS

Description

Status Draft

Last update Nov 19, 2021 7:25 AM

Last updated by SN SHIN

Weather

& Rain: 0.1 inches Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Sunny & Clear
Temperature: 51°F Temperature: 69°F Temperature: 71°F
Wind: émph, N wind: 11mph, NE wind: 10mph, NE
Humidity: 76% Humidity: 48% Humidity: 47%

Updated Nov 19, 2021 at 7:12 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATE 11/18/2021

REPORTNO 37

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves NO
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ ASC:_:’?;UIL: Definable Feature of Work Index #
= Garage A Root lop.
= .
- 53 Atlantic restoration hand patch both sides |joint edges on line C-D.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Atlantic restoration 10 chip concrete and grind concrete |[oint edges on garage A rooft top.
Q.
2 53 Atlantic restoration hand patch both sides |oint edges on line C-D
3
= Atlantic restoration cleaned up area.
2
57 Garage A Hoort 1op completed.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
An’m‘ No. Activity No.
123 Needs hand patch on one side joint edge on tourth
floor ramp at garage C.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
11/18/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE  11/19/2021

REPORTNO 38

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
— —
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
>  |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
9
o S(_h gdule Definable Feature of Work Index #
= Activity No.
<
o
<
o
w
[
a
— —
WAS INITIAL PHASE WORK PREFORMED TODAY? ves [ no OO
|IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schgdule Definable Feature of Work Index #
< Activity No.
E Joint Prepara ion work not performed today.
— —
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? ves {o) no OO
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves (9 vo O
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
a
2
2
(o]
b
(@]
'S
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule . Schedule L
Activity No. Description Activity No. Description
123 Needs hand patch on one side |oint edge on tourth
floor ramp at garage C.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule I
Activity No. Description
11/19/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule I
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE

REPORT NO

PHASE

CONTRACTNO 47PMO0321C0005

CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

WAS PREPARATORY PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

YES [_] NO

Schedule
Activity No.

Definable Feature of Work

Index #

PREPARATORY

WAS INITIAL PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

O]
Q)

YES NO

Schedule
Activity No.

Definable Feature of Work

Index #

INITIAL

Atlantic restoration hand patch both sides |oint edges on line C-D.

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?
WORK COMPLIES WITH SAFETY REQUIREMENTS?

—
ves {o)
ves (9

Schedule
Activity No.

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

Atlantic restoration hand patch both sides |oint edges on line C-D

Atlantic restoration cleaned up area.

FOLLOW-UP

Schedule
Act'm‘ No.

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

Description

Schedule
Activity No.

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Description

123

Needs hand patch on one side joint edge on tourth

floor ramp at garage C.

Schedule
Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

GOVERNMENT QUALITY ASSURANCE REPORT

DATE

DATE

Schedule
Activity No.

Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE

11/23/2021

REPORTNO 40

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves NO
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E} NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ ASC:_:’?;UIL: Definable Feature of Work Index #
:
- Atlantic restoration hand patch both sides |joint edges on line C-D.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
South Parking Garage (C)
Q.
2 Atlantic restoration hand patch both sides |oint edges on line C-D
g Install weather strip on roof joints, crew did not have enough material to finish all joints.
= Atlantic restoration cleaned up area.
2
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Asc:hed u:‘eo- Description AS;::;‘J::O_ Description
123 Needs hand patch on one side joint edge on tourth
floor ramp at garage C.
Roof joints need to be sealed.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
11/23/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE

11/24/2021

REPORT NO

PHASE

CONTRACTNO 47PMO0321C0005

CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

PREPARATORY

WAS PREPARATORY PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

ves )

o @

Schedule
Activity No.

Definable Feature of Work

Index #

INITIAL

WAS INITIAL PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

YES

O]

NO

Q)

Schedule
Activity No.

Definable Feature of Work

Index #

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?
WORK COMPLIES WITH SAFETY REQUIREMENTS?

—
ves {o)
ves (9

Schedule
Activity No.

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

Section, Location and List of Personnel Present

North & South Parking Garage (A & C) Roof Area

Install weather strip on North & South Roof Joints.

Atlantic restoration cleaned up area.

FOLLOW-UP

Schedule
Ac{m‘ No.

Description

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

Schedule
Activity No.

Description

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Roof Joints need to be sealed.

Schedule
Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

GOVERNMENT QUALITY ASSURANCE REPO!

Schedule
Activity No.

Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

11/24/2021

DATE

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Nov 30, 2021, ID #81

REPORT DETAILS

Description

Status Draft

Last update Dec 1, 2021 7:12 AM

Last updated by SN SHIN

Weather

# Snow: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM Sunny & Clear
Temperature: 31°F Temperature: 44°F Temperature: 50°F
wind: 4mph, N wind: 10mph, NE wind: Smph, NE
Humidity: 80% Humidity: 46% Humidity: 38%

Updated Nov 30, 2021 at 7:16 AM

1 Created with PlanGrid




paTe 11/30/2021

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 43
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
E 79/87/95 Conduit repair between joint edge In garage A.
=
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage A:
l Ry
2 79 Conduit repair between joint edge on tourth tloor.
g 87 Conduit repair between joint edge on third tloor.
= 95 Conduit repair between joint edge on second floor.
2
100% FFE and Inspection on power 100Is.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
AS;hed u:‘eo- Description A:::;”:;_ Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
11/30/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 1, 2021, ID #83

REPORT DETAILS

Description

Status Draft

Last update Dec 2, 2021 7:16 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Partly Cloudy
Temperature: 33°F Temperature: 50°F Temperature: 52°F
Wind: 3mph, SE wind: 4mph, N wind: Smph, N
Humidity: 80% Humidity: 50% Humidity: 47%

Updated Dec 1, 2021 at 7:14 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

DATE 12/1/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 44
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
m— m—
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
Schedule
:I‘ Activity No. Definable Feature of Work Index #
E Repairing conduit between joint edge In all garages A-B-C
=
s w—
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage A
Q.
2 |54/63 Hepair conduit between |oint edge on root and first tloor.
3
o - By
= Garage C
o
e
124 Hepair conduit between |oint edge on rourth 1ioor.
100% Inspection on all power tools.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule . Schedule L
Activity No. Description Activity No. Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
12/1/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT]
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 2, 2021, ID #85

REPORT DETAILS

Description

Status Draft

Last update Dec 3, 2021 7:12 AM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM Partly Cloudy
Temperature: 44°F Temperature: 59°F Temperature: 63°F
wind: Smph, NE wind: 12mph, NE wind: 12mph, NE
Humidity: 78% Humidity: 55% Humidity: 50%

Updated Dec 2, 2021 at 7:32 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 12/2/2021

REPORT NO 45

PHASE

CONTRACTNO 47PMO0321C0005

CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

PREPARATORY

WAS PREPARATORY PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

ves )

o @

Schedule
Activity No.

Definable Feature of Work

Index #

INITIAL

WAS INITIAL PHASE WORK PREFORMED TODAY? YES
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

O]

Q)

NO

Schedule
Activity No.

Definable Feature of Work

Index #

Garage C

Hepair conduit between |oint edge.

FOLLOW-UP

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?
WORK COMPLIES WITH SAFETY REQUIREMENTS?

—
ves {o)
ves (9

Schedule
Activity No.

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

Garage G:

132/140/115

Hepair conduit between |oint edge on third,second and first tloor.

100% PPE at all times.

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)
Schedule
Ac{m‘ No.

Description

Schedule

ot
Activity No. Description

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No.

GOVERNMENT QUALITY ASSURANCE REPORT

12/2/2021

DATE

Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule
Activity No.

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 3, 2021, ID #87

REPORT DETAILS

Description

Status Draft

Last update Dec 6, 2021 7:08 AM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Partly Cloudy 4:00 PM Partly Cloudy
Temperature: 44°F Temperature: 51°F Temperature: 53°F
Wwind: 7mph, SE wind: 10mph, SE wind: 7mph, SE
Humidity: 57% Humidity: 45% Humidity: 39%

Updated Dec 3, 2021 at 7:15 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT DATE 12/3/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 46
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
m— m—
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
Schedule
:I‘ Activity No. Definable Feature of Work Index #
E 106/71 Repair conduit between joint edge on garage C&B.
=
s w—
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage C&B
l - By
2 |106/71 lerra Site repair conduit between joint edge on garage C&B.
(o]
3
e 100% Inspection on all power tools.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule . Schedule L
Activity No. Description Activity No. Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
12/3/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPO
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 6, 2021, ID #89

REPORT DETAILS

Description

Status Draft

Last update Dec 7, 2021 6:38 AM

Last updated by SN SHIN

Weather

& Rain: 0.1 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM  Windy 4:00 PM Partly Cloudy
Temperature: 46°F Temperature: 62°F Temperature: 67°F
wind: 7mph, N wind: 16mph, N wind: 15mph, NE
Humidity: 86% Humidity: 70% Humidity: 54%

Updated Dec 6, 2021 at 7:11 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 12/6/2021

REPORTNO 47

PHASE |CONTRACTNO 47PM0321C0005

CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

WAS PREPARATORY PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

ves )

o @

Schedule

L Definable Feature of Work
Activity No.

Index #

PREPARATORY

WAS INITIAL PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

YES

gl

NO

O]

Schedule

- Definable Feature of Work
Activity No.

Index #

INITIAL

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?
WORK COMPLIES WITH SAFETY REQUIREMENTS?

—
ves {o)
ves (9

Schedule

Activity No. Section, Location and List of Personnel Present

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

Garage A-B-U

lerra Site inspect all joint edges In all three garages and performed some touch up.

Terra Site to mob off site.

FOLLOW-UP

100 % PPE

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)
Schedule
Ac{m‘ No.

Description

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Schedule
Activity No.

Description

Schedule

Activity No. Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

GOVERNMENT QUALITY ASSURANCE REPORT]

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule

Activity No. Description

12/6/2021

DATE

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 13, 2021, ID #91

REPORT DETAILS

Description

Status Draft

Last update Dec 14, 2021 7:30 AM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Sunny & Clear
Temperature: 31°F Temperature: 47°F Temperature: 52°F
wind: 3mph, NE wind: Smph, NE wind: Smph, NE
Humidity: 83% Humidity: 47% Humidity: 38%

Updated Dec 13, 2021 at 5:30 PM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

pATE 12/13/2021

REPORT NO 48

PHASE

CONTRACTNO 47PMO0321C0005

CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

WAS PREPARATORY PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

YES E_] NO 5

PREPARATORY

Schedule
Activity No.

Definable Feature of Work

Index #

WAS INITIAL PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

YES NO

O]
Q)

Schedule
Activity No.

Definable Feature of Work

Index #

130/138

Saw cut header edges.

INITIAL

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?
WORK COMPLIES WITH SAFETY REQUIREMENTS?

—
ves {o)
ves (9

Schedule
Activity No.

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

Garage G:

130/138

lerra Site crew to saw cut header edges on second floor and third floor ramp.

FOLLOW-UP

Schedule
Ac{m‘ No.

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

Description

Schedule
Activity No.

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Description

Schedule
Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

GOVERNMENT QUALITY ASSURANCE REPORI

12/13/2021

DATE

DAIE

Schedule
Activity No.

Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 14, 2021, ID #93

REPORT DETAILS

Description

Status Draft

Last update Dec 15, 2021 7:48 AM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Sunny & Clear
Temperature: 36°F Temperature: 53°F Temperature: 53°F
Wwind: 4mph, SE wind: 6mph, SW wind: Smph, SW
Humidity: 74% Humidity: 44% Humidity: 45%

Updated Dec 14, 2021 at 7:45 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 12/14/2021

REPORT NO 49

PHASE

CONTRACTNO 47PMO0321C0005

CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

PREPARATORY

WAS PREPARATORY PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

-
ves ) NO

@

Schedule

L Definable Feature of Work
Activity No.

Index #

INITIAL

WAS INITIAL PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

O]

YES NO

Q)

Schedule

- Definable Feature of Work
Activity No.

Index #

122 Saw cut header |oint edges

123 Mixing emcrete and placing.

FOLLOW-UP

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?
WORK COMPLIES WITH SAFETY REQUIREMENTS?

—
ves {o)
ves (9

Activity No. Section, Location and List of Personnel Present

Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

Garage G

122 lerra Site to saw cut header |oint edges on A-B and B-C line.

123 lerra Site to form joint edges and mix emcrete and placed on A-B line.

100% PPE 1ace shield eye protection and gloves.

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)
Schedule
Ac{m‘ No.

Description

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Schedule
Activity No.

Description

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No.

GOVERNMENT QUALITY ASSURANCE REPORT

DATE

12/14-2021

DATE

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

Schedule
Activity No.

Description

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 15, 2021, ID #95

REPORT DETAILS

Description

Status Draft

Last update Dec 16, 2021 7:57 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM Cloudy skies
Temperature: 36°F Temperature: 49°F Temperature: 54°F
Wind: 3mph, SW wind: 3mph, NW wind: 4mph, N
Humidity: 93% Humidity: 82% Humidity: 77%

Updated Dec 15, 2021 at 7:51 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

paTe 12/15/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY) RePORT NO 50
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES [_] NO 5
>  |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
9
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
o
w
[
a

WAS INITIAL PHASE WORK PREFORMED TODAY? ves [ @)

|IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
E |122 Saw cut header joint edges
=

123 Mix and place emcrete.

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E no OO

WORK COMPLIES WITH SAFETY REQUIREMENTS? ves (9 vo O

Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage U: lerra Site Fourth 1ioor
a
2 122 Saw cut header |oint edges on tourth tloor on line C-D both sides.
c;) Form header joint edges on line B-C & C-D
4 |123 Mix emcrete and place on line B-C & C-D.
e
100% FPFE 1ace shield, dust mask, gloves, eye protection.

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

Schedule . Schedule L
ti ti
Activity No. Description Activity No. Description

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Schedule
Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

GOVERNMENT QUALITY ASSURANCE REPORT DATE

2/15/2021

DATE

Schedule
Activity No.

Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

\

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 16, 2021, ID #97

REPORT DETAILS

Description

Status Draft

Last update Dec 17, 2021 7:34 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Partly Cloudy
Temperature: 45°F Temperature: 58°F Temperature: 64°F
wind: 7mph, N wind: 12mph, NE wind: 11mph, NE
Humidity: 85% Humidity: 61% Humidity: 56%

Updated Dec 16, 2021 at 8:08 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 12/16/2021

REPORTNO 51

PHASE

CONTRACTNO 47PMO0321C0005

CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

WAS PREPARATORY PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

ves )

o O

Schedule
Activity No.

Definable Feature of Work

Index #

PREPARATORY

WAS INITIAL PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

O]

YES

Q)

NO

Schedule
Activity No.

Definable Feature of Work

Index #

70/94

Hepair on header |joint edges

INITIAL

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?
WORK COMPLIES WITH SAFETY REQUIREMENTS?

—
ves {o)
ves (9

Schedule
Activity No.

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Section, Location and List of Personnel Present

Garage A

lerra Site closed garage A tor header repair.

70/94

Form and mix emcrete on first and second floor. Both tloors are completed on header joint edges.

FOLLOW-UP

Schedule
Ac{m‘ No.

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

Description

Schedule
Activity No.

Description

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Schedule
Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

GOVERNMENT QUALITY ASSURANCE RE

Schedule
Activity No.

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

Description

12/16/2021

DATE

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 17, 2021, ID #99

REPORT DETAILS

Description

Status Draft

Last update Dec 18, 2021 8:00 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Cloudy skies 12:00 PM Partly Cloudy 4:00 PM Cloudy skies
Temperature: 55°F Temperature: 58°F Temperature: 59°F
Wind: Smph, SE wind: 8mph, SE wind: 4mph, S
Humidity: 81% Humidity: 39% Humidity: 36%

Updated Dec 17, 2021 at 7:37 AM

1 Created with PlanGrid




pATE 12/17/2021

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 52
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E} NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
E |85/77/52 |Saw cut header joint edges
=
86/78 Mixing emcrete and placed tor header |oint edges.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage A header |oint repair.
Q.
2 |85/77/52 lerra Site to saw cut header |oint edges on third, tourth & roof.
3
= |86/78 Terra Site to form and mix emcrete and placed on third and fourth floor.
2
100% PPE 1ace shielq, eye protection and gioves.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
AS;hed u:‘eo- Description A:::;”:;_ Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
12/17/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPOR1 UAILC
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 20, 2021, ID #101

REPORT DETAILS

Description

Status Draft

Last update Dec 21, 2021 7:31 AM

Last updated by SN SHIN

Weather
& Rain: unavailable Powered by Dark Sky
7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Sunny & Clear
Temperature: 26°F Temperature: 37°F Temperature: 40°F
Wwind: Smph, S wind: 3mph, W wind: 4mph, N
Humidity: 76% Humidity: 55% Humidity: 52%

Updated Dec 20, 2021 at 6:57 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 12/20/2021

REPORTNO 53

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
©
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
o
w
3
a.

'WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D

|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
Schedule

:I‘ Activity No. Definable Feature of Work Index #
= 104 Saw cut header joint edges.
2

105 Form and mix emcrete and placed.

'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D

Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
lerra Site on Garage C ot Koot top.

a - -
2 [104 Saw cut header joint edges on line C-D.
3
4 |105 Form and mix emcrete and placed on line A-B. B-C. C-D
o
'S

Garage U Is complete.

Weekly satety topic. Behavior that Contributes to Accident.

100% PPE at all times.

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)
Schedule
Ac{m‘ No.

Description

Schedule
Activity No.

Description

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule
Activity No.

GOVERNMENT QUALITY ASSURANCE REPORT

2/20/2021

DATE

Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule
Activity No.

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 21, 2021, ID #103

REPORT DETAILS

Description

Status Draft

Last update Dec 22, 2021 8:09 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Cloudy skies 4:00 PM Cloudy skies
Temperature: 28°F Temperature: 41°F Temperature: 43°F
wind: 2mph, E wind: 3mph, W wind: 4mph, W
Humidity: 80% Humidity: 55% Humidity: 46%

Updated Dec 21, 2021 at 7:41 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT DATE 12/21/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 54
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
>  |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
9
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
o
w
[
a
WAS INITIAL PHASE WORK PREFORMED TODAY? ves [ vo O
|IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
= lerra Site on garage C Root lop
=
104 Saw cut header |oint edges on both sides on all three |oints. A-B. B-C. C- D
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E no OO
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves (9 vo O
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
o 104 |Garage C Root lop saw cut all three joints on both sides ot line A-B. B-C. C- D.
2
c;) Form both sides on line B-C. No mixing due to low temperatures.
b
(@]
'S
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
AS;hed u:‘eo- Description A:::;”:;_ Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule I
Activity No. Description
12/21/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 22, 2021, ID #105

REPORT DETAILS

Description

Status Draft

Last update Dec 23, 2021 7:46 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM Sunny & Clear
Temperature: 35°F Temperature: 47°F Temperature: 45°F
Wwind: 4mph, SE wind: 14mph, SE wind: 14mph, SE
Humidity: 84% Humidity: 52% Humidity: 37%

Updated Dec 23, 2021 at 7:48 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT DATE 12/22/2021
(ATTACH ADDITIONAL SHEETS IF NECESSARY) RePORTNO 55
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
>  |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
9
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
o
w
[
a
WAS INITIAL PHASE WORK PREFORMED TODAY? ves [ vo O
|IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
= lerra Site Garage C
= S P
= |113/138/130| Saw cut header |oint edges on both sides on 1-2-3 tloor on line A-B B-C C-D
114/139 Mixing and placing emcrete
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E no OO
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves (9 vo O
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage U
a
> |113/138/130| Saw cut header |oint edges on tloor 1-2-3 on line A-B B-C C-D
3
= 114/139 Mixing and placing emcrete on tloor 1-2 on line A-B B-C C-D.
e
100% FPFE 1ace shield, eye protection and gloves.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. Activity No.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule I
Activity No. Description
12/22/2021
DATE
GOVERNMENT QUALITY ASSURANCE REP
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Dec 23, 2021, ID #107

REPORT DETAILS

Description

Status Draft

Last update Dec 26, 2021 5:24 PM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Partly Cloudy
Temperature: 27°F Temperature: 37°F Temperature: 42°F
Wwind: 4mph, SE wind: Smph, SE wind: 3mph, NE
Humidity: 68% Humidity: 45% Humidity: 35%

Updated Dec 23, 2021 at 7:50 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 12/23/2021

REPORTNO 56

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E} NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
:
- 69 Saw cut header |oint edges on garage B.
61 Saw cut behind header on garage A on first floor on line A-B in two locations and chip out.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Garage A-B lerra Site
l -
2 |69 Saw cut header |oint edges In garage B.
3
= 61 Concrete saw cutting and chipping behind header joint on line A-B on first tloor.
2
100% PPE 1ace shielq, eye protection, dust mask, gloves.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
AS;hed u:‘eo- Description A:::;”:;_ Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
12/23/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPOR
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Jan 5, 2022, ID #109

REPORT DETAILS

Description

Status Draft

Last update Jan 6, 2022 9:08 AM

Last updated by SN SHIN

Weather

# Snow: 0.0 inches Powered by Dark Sky

7:00 AM Cloudy skies 12:00 PM Cloudy skies 4:00 PM Partly Cloudy
Temperature: 32°F Temperature: 38°F Temperature: 40°F
wind: 7mph, N wind: 9mph, N wind: émph, N
Humidity: 88% Humidity: 80% Humidity: 88%

Updated Jan 5, 2022 at 5:41 PM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT DATE 1-5-2022

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 57
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
- .
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
>  |IFYES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
©
o S(_h gdule Definable Feature of Work Index #
= Activity No.
<
<
<
a
w
3
a
- e
WAS INITIAL PHASE WORK PREFORMED TODAY? ves O no [
|1F YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schgdule Definable Feature of Work Index #
< Activity No.
=
£
- -
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? ves {o) no OO
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves (9 vo O
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
a Hemoval ot snow trom header |joint edges trom third tloor to root top.
2
g Prep torms or tix torms due to snow event.
=
(@]
'S
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule . Schedule L
Activity No. Description Activity No. Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Schedule

Activity No. Description

1/5/2022

DATE

GOVERNMENT QUALITY ASSURANCE REPORT

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule
Activity No.

Description

GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET 1 0F 1



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Jan 6, 2022, ID #111

REPORT DETAILS

Description

Status Draft

Last update Jan 7, 2022 6:39 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM Cloudy skies
Temperature: 35°F Temperature: 37°F Temperature: 38°F
wind: 4mph, E wind: 7mph, SE wind: 3mph, S
Humidity: 70% Humidity: 58% Humidity: 64%

Updated Jan 6, 2022 at 9:11 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 1/6/2022

REPORTNO 58

PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES B NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
E lerra Site on Garage C
=
131/139 Mix and placed emcrete on both sides ot header |oint edges.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
a |Heating up header |oint edges on second and third tloor to approve temperature.
2 139 Second floor on line A-B.... Mix and placed emcrete on both sides ot header |oint edges.
3
= 131 I hird tloor on line A-B & C-D... mix and placed emcrete on both sides ot header |oint edges.
2
100% FFE eye protection and gloves.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Ac{m‘ No. Activity No.
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
1/6/2022
DATE
GOVERNMENT QUALITY ASSURANCE REPO
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Jan 18, 2022, ID #123

REPORT DETAILS

Description

Status Draft

Last update Jan 19, 2022 7:34 AM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Partly Cloudy 4:00 PM Partly Cloudy
Temperature: 30°F Temperature: 34°F Temperature: 37°F
Wind: 8mph, E wind: 12mph, E wind: 8mph, E
Humidity: 74% Humidity: 72% Humidity: 72%

Updated Jan 18, 2022 at 7:18 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT DATE 1/18/2022
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 64
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES D NO @
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
:I‘ Asc::’?;ul]‘: Definable Feature of Work Index #
E
£
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
lerra Site on Garages B-U Frep Work.
Q.
2 Garage B.... Strip toam boards trom header |oint edges and grind header edges.
3
(o]
3
8 Garage C.... Strip foam boards trom header |oint edges on root top and third tloor ramp.
Grinding or header edges on line A-B B-U U-D trom root top 10 Tirst 1ioor.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
AS;hed u:‘eo- Description A:::;”:;_ Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
1/18/2022
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Jan 19, 2022, ID #125

REPORT DETAILS

Description

Status Draft

Last update Jan 20, 2022 7:57 AM

Last updated by SN SHIN

Weather

& Rain: 0.0 inches Powered by Dark Sky

7:00 AM Sunny & Clear 12:00 PM Sunny & Clear 4:00 PM Sunny & Clear
Temperature: 32°F Temperature: 46°F Temperature: 52°F
wind: 7mph, N wind: 11mph, NE wind: 10mph, NE
Humidity: 75% Humidity: 53% Humidity: 49%

Updated Jan 19, 2022 at 5:13 PM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

DATE 1/19/2022

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 65
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building
WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves no (9
> |IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
o<
E S(_h gdule Definable Feature of Work Index #
= Activity No.
o
<
Q.
w
o
a.
WAS INITIAL PHASE WORK PREFORMED TODAY? YES E} NO D
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
Schedule
:I‘ Activity No. Definable Feature of Work Index #
E lerra Site on Garages A-C
=
131 Mix and placed emcrete on header |oint edge.
'WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES E NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES E NO D
Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
a |Garage A ... garinding on header edges on A-B B-C C-D line trom root top to second tloor.
2
g 131 Garage C.... Mix and placed emcrete on third tloor ramp.
3
8 lerra Site has completed all header |oint edges repair.
JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
AS;hed u:‘eo- Description A:::;”:;_ Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule .
Activity No. Description
1/19/2022
DATE
GOVERNMENT QUALITY ASSURANCE REPORT
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule Description
Activity No.
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Jan 20, 2022, ID #128

REPORT DETAILS

Description

Status Draft

Last update Jan 21, 2022 6:55 AM

Last updated by SN SHIN

Weather
& Rain: 0.3 inches Powered by Dark Sky
7:00 AM Rainy 12:00 PM Cloudy skies 4:00 PM Cloudy skies
Temperature: 41°F Temperature: 32°F Temperature: 31°F
Wwind: 7mph, SE wind: 12mph, S wind: 11mph, S
’,’/’ Humidity: 90% Humidity: 79% Humidity: 63%

Updated Jan 20, 2022 at 8:09 AM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 1/20/2022

REPORTNO 66

PHASE

CONTRACTNO 47PMO0321C0005

CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

PREPARATORY

WAS PREPARATORY PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

YES E_] NO 5

Schedule
Activity No.

Definable Feature of Work

Index #

INITIAL

WAS INITIAL PHASE WORK PREFORMED TODAY?
|IF YES, FILLOUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.

YES NO

gl
O]

Schedule
Activity No.

Definable Feature of Work

Index #

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?
WORK COMPLIES WITH SAFETY REQUIREMENTS?

—
ves {o)
ves (9

Schedule
Activity No.

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

Section, Location and List of Personnel Present

lerra sSite on Garages A-B-C

Prep work on all header |joint edges In all three garages.

Cleaned up all trash and load up utility trailer.

FOLLOW-UP

Schedule
Ac{m‘ No.

Description

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

Schedule
Activity No.

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Description

Schedule
Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

GOVERNMENT QUALITY ASSURANCE REPORT

1/20/2022

DATE

Schedule
Activity No.

Description

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET10F1




21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Contractor QC Report
Oct 22, 2021, ID #40

REPORT DETAILS

Description

Status Draft

Last update Oct 24, 2021 7:39 PM

Last updated by SN SHIN

Weather

& Rain: unavailable Powered by Dark Sky

7:00 AM Partly Cloudy 12:00 PM Partly Cloudy 4:00 PM Partly Cloudy
Temperature: 59°F Temperature: 66°F Temperature: 68°F
Wind: émph, SE wind: 7mph, SE wind: Smph, SE
Humidity: 78% Humidity: 54% Humidity: 50%

Updated Oct 24, 2021 at 7:04 PM

1 Created with PlanGrid




CONTRACTOR QUALITY CONTROL REPORT

DATE 10/22/2021

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORTNO 19
PHASE |CONTRACTNO 47PM0321C0005 CONTRACTTITLE Expansion Joint Slab Edge Modification Census North & South Building

WAS PREPARATORY PHASE WORK PREFORMED TODAY? ves (&) NO
> |IFYES, FILLOUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
©
E S(_h gdule Definable Feature of Work Index #
= Activity No.
5 59 1 SC coned ot section oft tirst tloor parking lot tor rework on saw cutting second tloor.
&
<
a

WAS INITIAL PHASE WORK PREFORMED TODAY? ves [ vo O

|1F YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
Schedule

:I‘ Activity No. Definable Feature of Work Index #
E |53-62-94 Hand patch was pertormed on joint edge at multiple locations.
=

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? ves {o) no OO

WORK COMPLIES WITH SAFETY REQUIREMENTS? ves (9 vo O

Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present

93 Hework on saw cutting |joint edge
o 53-62-94  |Hand patch repair on joint edge in multiple locations.
2
g 59 1 SC coned oft sections ot parking lot on tirst tloor to allow rework.
b
o
'S

JREWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Description Schedule Description
Activity No. Activity No.
93 Saw cut beveled concrete on second floor line A-B
@ 16LF.
96 Wash and clean up area

Schedule
Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

10/22/2021
DATE
GOVERNMENT QUALITY ASSURANCE REPORT DATE
QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
Schedule .
Activity No. Description
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET10F1






